

Name: Gayathri a/p Danappal (Student ID: 17116052)
Course: WQD7023 Data Science Research Project
Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start: 06/10/2025
Supervisor: Dr. Nor Liyana Mohd Shui
Display week: 1

Supervisor: Dr. Nor Liyana Mohd Shui								Display week:		1		##								Oct 13, 2025							Oct 20, 2025							Oct 27, 2025						
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days	6	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30															
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T															
Phase 1: Supervisor Appointment and Title Confirmation																																								
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1																																	
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9																																	
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4																																	
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2																																	
Phase 2: Approval + Proposal Submission																																								
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7																																	
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32																																	
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32																																	
Phase 3: Proposal Preparation																																								
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14																																	
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21																																	
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14																																	
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14																																	
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14																																	
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14																																	
Phase 4: Presentation + Submission of P1																																								
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14																																	

Name: Gayathri a/p Danappal (Student ID: 17116052)
Course: WQD7023 Data Science Research Project
Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start: 06/10/2025
Supervisor: Dr. Nor Liyana Mohd Shui
Display week: 1

Supervisor: Dr. Nor Liyana Mohd Shui								Display week: 1		2025			Nov 3, 2025							Nov 10, 2025							
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
								F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M		
Phase 1: Supervisor Appointment and Title Confirmation																											
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1																				
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9																				
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4																				
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2																				
Phase 2: Approval + Proposal Submission																											
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7																				
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32																				
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32																				
Phase 3: Proposal Preparation																											
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14																				
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21																				
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14																				
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14																				
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14																				
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14																				
Phase 4: Presentation + Submission of P1																											
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14																				

Name: Gayathri a/p Danappal (Student ID: 17116052)

Course: WQD7023 Data Science Research Project

Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start:

06/10/2025

Supervisor: Dr. Nor Liyana Mohd Shui

Display week:

1

Supervisor: Dr. Nor Liyana Mohd Shui								Display week:		1		Nov 17, 2025							Nov 24, 2025							Dec 1, 2025				
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days	18 T	19 W	20 T	21 F	22 S	23 S	24 M	25 T	26 W	27 T	28 F	29 S	30 S	1 M	2 T	3 W	4 T	5 F					
Phase 1: Supervisor Appointment and Title Confirmation																														
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1																							
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9																							
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4																							
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2																							
Phase 2: Approval + Proposal Submission																														
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7																							
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32																							
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32																							
Phase 3: Proposal Preparation																														
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14																							
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21																							
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14																							
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14																							
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14																							
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14																							
Phase 4: Presentation + Submission of P1																														
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14																							

Name: Gayathri a/p Danappal (Student ID: 17116052)

Course: WQD7023 Data Science Research Project

Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start:

06/10/2025

Supervisor: Dr. Nor Liyana Mohd Shui

Display week:

1

Supervisor: Dr. Nor Liyana Mohd Shui								Display week:		1				Dec 8, 2025							Dec 15, 2025								
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23				
								S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T				
Phase 1: Supervisor Appointment and Title Confirmation																													
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1																						
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9																						
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4																						
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2																						
Phase 2: Approval + Proposal Submission																													
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7																						
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32																						
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32																						
Phase 3: Proposal Preparation																													
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14																						
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21																						
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14																						
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14																						
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14																						
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14																						
Phase 4: Presentation + Submission of P1																													
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14																						

Project Start: 06/10/2025							
Supervisor: Dr. Nor Liyana Mohd Shui				Display week: 1			
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days
Phase 1: Supervisor Appointment and Title Confirmation							
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2
Phase 2: Approval + Proposal Submission							
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32
Phase 3: Proposal Preparation							
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14
3.5	Methodology (revisit of SEMMA is a good approach for the dataset'	Mid	Pending	0%	09/01/2026	23/01/2026	14
Phase 4: Presentation + Submission of P1							
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14

Name: Gayathri a/p Danappal (Student ID: 17116052)
Course: WQD7023 Data Science Research Project
Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start: 06/10/2025							
Supervisor: Dr. Nor Liyana Mohd Shui				Display week: 1			
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days
Phase 1: Supervisor Appointment and Title Confirmation							
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2
Phase 2: Approval + Proposal Submission							
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32
Phase 3: Proposal Preparation							
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14
Phase 4: Presentation + Submission of P1							
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14

Name: Gayathri a/p Danappal (Student ID: 17116052)

Course: WQD7023 Data Science Research Project

Research Title: Optimizing University Admissions and Enrollment Pipelines Using Analytics

Project Start: 06/10/2025

Supervisor: Dr. Nor Liyana Mohd Shui

Display week: 1

Supervisor: Dr. Nor Liyana Mohd Shui								Display week:		1		26, 2026				Feb 2, 2026				Feb 9, 2026					
ID	TASK NAME	PRIORITY	STATUS	PROGRESS	START	FINISH	Days	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
								T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Phase 1: Supervisor Appointment and Title Confirmation																									
1.1	Reach out to Dr Liyana for Supervision approval	High	Completed	100%	13/10/2025	14/10/2025	1																		
1.2	Complete Appointment of Supervisor + Research Intent Form	High	Completed	100%	15/10/2025	24/10/2025	9																		
1.3	Submit the forms to Dr Liyana for approval	High	In Progress	50%	24/10/2025	28/10/2025	4																		
1.4	Submit forms 1.1 and 1.2 though online google form	High	Pending	0%	28/10/2025	30/10/2025	2																		
Phase 2: Approval + Proposal Submission																									
2.1	Approval from Faculty	High	Pending	0%	31/10/2025	07/11/2025	7																		
2.2	Proposal Presentation	High	Pending	0%	12/01/2026	13/02/2026	32																		
2.3	Submission of Research Project P1 to Supervisor	High	Pending	0%	12/01/2026	13/02/2026	32																		
Phase 3: Proposal Preparation																									
3.1	Literature Review	High	Pending	0%	07/11/2025	21/11/2025	14																		
3.2	Identify data source + UMREC Approval (if necessary)	High	Pending	0%	07/11/2025	28/11/2025	21																		
3.2	Introduction	Mid	Pending	0%	28/11/2025	12/12/2025	14																		
3.3	Research Problem	Mid	Pending	0%	12/12/2025	26/12/2025	14																		
3.4	Research Objectives	Mid	Pending	0%	26/12/2025	09/01/2026	14																		
3.5	Methodology (revisit of SEMMA is a good approach for the dataset)	Mid	Pending	0%	09/01/2026	23/01/2026	14																		
Phase 4: Presentation + Submission of P1																									
4.1	Presentation Proposal	High	Pending		23/01/2026	06/02/2026	14																		